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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 394 Date: 14-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 736

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the tower saddle after pullback operations were completed yesterday. GPS equipment was
used for measuring (180 epochs) the movement of tower saddle points K, L, M, N, Y, and Z. This was
done while the Favco crane was idle, cloudy skies, an ambient temperature of 55F, and the steel
temperature of 50F. Refer to Saman Soheilifard, Douglas Wright, and Sami Daouk's diaries regarding the
details of the pullback operation yesterday.
- Prepared to survey the west end of the upper housing top plate for Bearings 1 to 4 and Shear Keys 1 and
2 which are all placed on top of the E2 cap beam. This will be done after Crossbeam 18/Shear Keys S3
and S4 are placed on the E2 cap beam and prior to the erection of OBG lifts 13E/W onto the cradles and
temporary bearings.
- Assisted Lalit Mathur with the inspection of Crossbeam 18/Shear Keys 3 and 4 erection operations. See
the photos below for more comments and details regarding the operation. See Lalit's diary for the labor,
equipment, and other comments regarding this operation.

Attachment

ABF crews preparing for the placement of Crossbeam 18 and Shear
Keys S3 and S4 onto the E2 cap beam.

ABF ironworkers removing the rigging used to erect Crossbeam
18/Shear Keys S3 and S4.
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Left Coast Lifter placing Crossbeam 18 and Shear Keys S3 and S4
onto the E2 cap beam.

ABF ironworkers removing the rigging used to erect Crossbeam
18/Shear Keys S3 and S4.

View of Crossbeam 18 set on the E2 cap beam looking North. View from the tower saddle looking east of the Left Coast Lifter
erecting Crossbeam 18/Shear Keys S3 and S4 onto the E2 cap beam.

Crossbeam 18 and Shear Keys S3 and S4 suspended above the
landing point on the E2 cap beam.

Close-up view of Left Coast Lifter placing Crossbeam 18/Shear Keys
S3 and S4 from the tower saddle.
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